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Technical Performance

(Milestone/Deliverable)

CEEPA AAR review; Updates to Revision 0: Initial Draft Jan-14
from LANL project personnel due to LANL Warhead
Manager — in progress.

ZEll JTAM activities & scheduled deliverables; Final Feb-14
Design Review (FDR)

Pricr Oct-12 Now-12 Dec-12 Jan-13 Feb-13 Mar-13 Apr-13 May-13 Jun-13 Jul13 BAug-13 Sep-13

Plan kS EVES Acts

* Cumulative totals will be sent as an attached file to this report.

Schedule (Notable Deliverables - including look ahead)

Issues /Concerns (Yellow or Red Milestones or other

concerns not related to milestone)

None for January.

IHE Material Characterization/Modeling Activities: Material model selection
and development of parameters for the engineering baseline are in progress.
Requirements continue to be refined as the baseline model matures.

» Design definitions for heavily confined and high-fidelity (Hi-Fi) abnormal
thermal cook-off tests have been released. The heavily confined test is
scheduled for summer of 2014, and the Hi-Fi test is scheduled for 1Q FY
2015; test parameters and plans are being worked. Hardware and
diagnostics are currently being purchased and fabricated.

» Continued progress on 3D ratchet growth model. Binder will be added to
the model next. Hardware and tests to evaluate model against heat
pressed TATB will be examined next.

» Draft “Model Features in PBX 9502” had been sent for technical review.

e Under CR, six FY 2013 scheduled onionskin tests at Pantex have
been carried over into FY 2014. Per the December IWET, these
tests are now funded, including the two onionskin tests that are
scheduled in FY 2014.

* MS 4998: Under the CR, three of the four CSAs planned at Y-12
may not be funded. Per the December IWET, these are now
funded.

* Weld 2 SFI (2013-23-B61-06) was opened. The path forward and
opening letter are being drafted.

* Final reports for the previous closed SFls (Material Reaction and
CSA Breach) are being drafted.

Completed

Scope/cost/schedule satisfactory

Minor problem with scope/cost/schedule

Significant problegs

NBtonal Nischess Security AGTinBtrtion
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G L2 Milestone (Status) (cont.)

4812 — Issue the Annual Assessment Report (AAR) and Director’s Annual Assessment letter for the B61.
All activities are on track.

. Prepare the AAR — LANL only. Initial Draft from LANL project personnel due to LANL Warhead Manager — in progress.
. Prepare the Director's Annual Assessment Letter — LANL only.
G . Submit required versions of the Weapon System Annual Assessment Report — SNL only.
. Prepare/brief the Weapons System AAR at the SAGSAT review — LANL/SNL
|:| Issue the Director's Annual Assessment Letter in accordance with the Cycle 119 instructions, as published in
January 2014 — SNL only.

4814 — Identify and complete continuous activities necessary for supporting current/future assessments for the B61.
All continuous activities are on track.

. Provide nuclear explosive package (NEP) surveillance information for FY 2015 cycle work to SNL by October 31, 2013, for
inclusion in Weapon Cycle Selection Letter. Rec’d Cycle 116 WETL Selections Letter for B61-7 (#0000317192) — LANL
only.

. Cycle Selection surveillance information (identifying requirements for all system and component level assessments) via BC

G document to PAs and NNSA by July 2013 for all cycles starting in FY 2015.

. Continue development of primary and secondary baseline models — LANL Physics.

. Document progress associated with IHE modeling efforts — LANL only. Received PBX 9502 Cyclic Test Analysis
presentation and draft report justifying the features to be modeled in 9502.

. Support NNSA and the DoD with field implementation new gas fill for the B61-11 and B61-3. All LANL documentation is in

gt

place and modifications are being made as necessary.

D*LANL-PA/SNL reports their activities separately.
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4996 — Complete all B61 JTAM activities IAW the signed Project Plan
All JTAM activities are on track. (Conduct all required JTAM activities IAW signed Project Plan and complete activities and
deliverables each quarter IAW JTAM project plan)
. Complete 100% of scheduled deliverables each quarter in accordance with JTAM project plan (PR2A9113)
— DJTA-2 test and radiography to be performed 2" QTR FY 2014 (April FY14)
— 5D Trainer (January—March) All mods to build process and work-on procedures have begun and are into the 3@ week.
(Completion is expected in March)
— FDR (February FY14)

4997 — Complete B61 Weapon Maintenance Activities IAW Directive Documents
All maintenance activities are on track. (Complete scheduled maintenance activities IAW PCD and LLCE PCD)

|:| LANL-PA to complete scheduled LLC deliverables per directive documents and provide UR responses as required.
— URs are responded to on an ongoing basis. LANL observed a 1B repair operation at the DoD facility.

4998 — Complete B61 Weapon Surveillance activities IAW Directive Documents
All weapon surveillance activities are on track. (Complete scheduled activities each quarter, or by milestone date, IAW the IWET
Plan PR2A2570)

|:| Complete 100% of all surveillance activities IAW directive document and KCP schedule. Provide justification and recovery
plan if behind schedule — *LANL PA

|:| LANL PA to deliver 100% of required SMU'’s for JTAs IAW the directive document — *LANL PA
— LANL delivered builds 11 and 12 to Pantex and they have now been completed. Build 13 is scheduled for Q3 2014.

5000 — Complete and submit a monthly report to NA-122.3 detailing the programmatic status of the B61 Program
On k. (Monthly reports are completed and submitted to NA-122.3 each month of the current Fiscal Year)
G All sites must submit a monthly status report to NA-122.3 no later than the close of business of Friday of the first full week of
each month — On track
The report shall be in the form of PowerPoint slides with the following information: Scope, Schedule, Cost (BA, Spend Plan,
Expenditures to Date, Cost Plus Commitments), Program Issues and Concerns — Published monthly status reports during
the 1st quarter in accordance with the directed guidance.

D *LANL-PA/SNL report their activities separately. _Nm
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